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ASSISTANT SECRETARY OF THE AIR FORCE
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DIRECTOR, ADMINISTRAnON AND MANAGEMENT

SUBJECT: Report on the Air Force KC-X Aerial Refueling Tanker Aircraft Program
(Report No. D-2007-103)

We are providing this report for review and comment. The Director,
Administration and Management did not respond to the draft report; however, we
considered comments from the Assistant Secretary of the Air Force (Acquisition) and the
Assistant Secretary of Defense for Networks and Information Integration! DoD Chief
Information Officer when preparing the final report. This report addresses full and open
competition for the Air Force KC-X Aerial Refueling Tanker Aircraft Program and the
capability and acquisition requirements in the KC-X request for proposal.

We request that the Director, Administration and Management provide comments
to the final report by June 20, 2007 that conform to the requirements of DoD Directive
7650.3.

If possible, please send management conunents in electronic format (Adobe
Acrobat file only) to AudACM@dodig.mil. Copies of the management comments must
contain the actual signature of the authorizing official. We cannot accept the / Signed /
symbol in place of the actual signature. If you arrange to send classified comments
electronically, they must be sent over the SECRET Internet Protocol Router Network
(SIPRNET).

We appreciate the courtesies extended to our staff. Questions should be directed
to Mr. Benjamin A. Mehlman at (703) 604-9291 (DSN 664-9291) or Mr. Kenueth H.
Stavenjord at (703) 604-8952 (DSN 664-8952). See Appendix F for the report
distribution. The team members are listed inside the back cover.

Richard B. J0 liffe
Assistant Inspector General

Acquisition and Contract Management
Acting Deputy Inspector General

Policy and Oversight



 

Department of Defense Office of Inspector General 

Report No. D-2007-103 May 30, 2007 
  (Project Nos. D2007-D000AB-0099.000 and  
                        D2007-D000PT-0110.000) 

Air Force KC-X Aerial Refueling Tanker Aircraft Program  

Executive Summary 

Why You Should Read This Report.  This report discusses efforts by Air Force 
acquisition officials to develop an acquisition strategy to ensure that the Air Force 
maintains competition throughout the life-cycle of the Air Force KC-X Aerial Refueling 
Tanker Aircraft Program (the KC-X Program).  

Background.  On March 29, 2004, we issued DoD Inspector General Report 
No. D-2004-064, “Acquisition of the Boeing KC-767A Tanker Aircraft,” that identified 
deficiencies and shortcomings in the acquisition strategy that the Air Force developed to 
lease Boeing KC-767A Tanker aircraft.  Since then, the Air Force revised its acquisition 
strategy and plans to recapitalize the aerial tanker fleet by developing three consecutive 
acquisition programs:  KC-X, KC-Y, and KC-Z.  The intention of those programs was to 
represent different tanker aircraft platforms.  The KC-X Program is a major Defense 
acquisition program that will provide worldwide, day and night, and adverse weather 
aerial refueling to United States, allied, and coalition military aircraft.  The KC-X aircraft 
are to replace approximately one-third of the warfighting capability provided by the 
current aerial refueling fleet of KC-135 tanker aircraft.  On January 30, 2007, the 
Air Force issued a request for proposal for the KC-X Program.  As of April 2007, the 
system development and demonstration phase of the program, which includes the 
manufacture of four test aircraft, is scheduled to begin in the first quarter of FY 2008 
with low-rate initial production projected to begin in FY 2010.  The Air Force plans to 
purchase 179 aircraft under the KC-X Program and for the first 43 aircraft, the Air Force 
projects program costs to total about $13 billion through FY 2013.  

Results.  To overcome the deficiencies and shortcomings in the previous leasing 
acquisition strategy for tanker aircraft, the Air Force changed from a sole-source to a 
competitive procurement acquisition strategy.  To ensure full and open competition, the 
acquisition strategy for the KC-X Program provides for the Air Force to competitively 
contract for as many as 80 commercial derivative aircraft out of the intended procurement 
of 179 KC-X tanker aircraft.   In preparing for the release of the request for proposal, the 
Air Force complied with the DoD 5000 series requirements that we identified as a 
shortcoming in the March 2004 audit report.  Although the Air Force planned to compete 
the KC-X tanker aircraft and appropriately establish capabilities and DoD acquisition 
requirements, we identified two issues that required further action. 

• For the remaining 99 of 179 KC-X aircraft identified in the KC-X acquisition 
strategy, the Air Force intended to acquire those aircraft as early as FY 2016 
using a noncompetitive procurement action with the winner of the competition in 
the first quarter of FY 2008.  In doing so, the Air Force did not include in the 
KC-X acquisition strategy a requirement to obtain accurate, complete, and current 
cost and pricing data to determine the reasonableness of the contractor’s proposed 

 



 

price for the noncompetitive portion of the KC-X aircraft acquisition.  As a result, 
the Air Force may not be in a position to effectively evaluate the reasonableness 
of the contractor’s proposed price for the 99 KC-X aircraft.  The Program 
Director, 653rd Aeronautical Systems Squadron (KC-X Program Office) needs to 
update the acquisition strategy for the KC-X Program to include guidance for the 
noncompetitive portion of the KC-X aircraft acquisition.  The additional guidance 
in the acquisition strategy should include a requirement to obtain certified cost 
and pricing data from the winning contractor for the future noncompetitive 
portion of the KC-X aircraft acquisition (finding A). 

• The KC-X Program Office was not able to include consistent information 
assurance requirements in the KC-X capability development document, 
acquisition strategy, and request for proposal, because the Assistant Secretary of 
Defense for Networks and Information Integration/DoD Chief Information 
Officer  issued interim DoD information assurance guidance without the proper 
coordination and approval of the Director, Administration and Management.  In 
addition, the Assistant Secretary of the Air Force (Acquisition) needs to revise the 
applicable KC-X contractual documents to ensure consistency with the Director, 
Administration and Management approved information assurance policy 
(finding B).  

For the competitive procurement of KC-X aircraft identified in the request for proposal, 
the Air Force had established adequate internal controls.  For the noncompetitive portion 
of the KC-X aircraft acquisition, the Air Force had not.  Thus, the noncompetitive portion 
had a non-material internal control weakness.  In addition, the improper issuance by the 
Assistant Secretary of Defense for Networks and Information Integration/DoD Chief 
Information Officer of DoD information assurance certification and accreditation 
guidance was a non-material internal control weakness.  

Management Comments and Audit Response.  We provided a draft of this report on 
April 26, 2007.  The Director, Administration and Management did not provide 
comments.  The Assistant Secretary of the Air Force (Acquisition) concurred with the 
audit findings and the recommendations directed to the Air Force.  Although not required 
to comment, the Assistant Secretary of Defense for Networks and Information 
Integration/DoD Chief Information Officer provided comments to finding B and its 
recommendations.  We request that the Director, Administration and Management 
comment on this report by June 20, 2007.  See the Management Comments section of the 
report for the complete text of the comments.   
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Background  

We performed this audit at the request of a member of Senator John McCain’s 
staff.  The staffer requested that we independently review and advise him on 
whether the Air Force request for proposal for the Air Force KC-X Aerial 
Refueling Tanker Aircraft Program (the KC-X Program) contained impediments 
to competition and whether the request for proposal included capability or 
operational requirements for aircraft refueling, passenger, and cargo transport.  In 
addition, we reviewed actions that the Air Force took to correct shortcomings that 
we identified in DoD Inspector General (IG) Report No. D-2004-064, 
“Acquisition of the Boeing KC-767A Tanker Aircraft,” March 29, 2004. 

Boeing KC-767A Tanker Aircraft Report.  In DoD IG Report No. D-2004-064, 
we stated that the Air Force used an inappropriate procurement strategy and 
demonstrated neither best business practices nor prudent acquisition procedures to 
provide sufficient accountability for the KC-767A Tanker aircraft. We identified 
five statutory provisions that had not been satisfied relating to commercial items, 
testing (two statutes), cost-plus-a-percentage-of-cost system of contracting, and 
leases.  We recommended that DoD not proceed with the program until it 
resolved issues pertaining to the procurement strategy, acquisition procedures, 
and statutory requirements.   

Since that report, the Air Force revised its acquisition strategy from a sole-source 
to a competitive procurement strategy to address the shortcomings in the Boeing 
KC-767A Tanker aircraft report.  The Air Force also plans to recapitalize the 
aerial tanker fleet by developing three consecutive acquisition programs:  KC-X, 
KC-Y, and KC-Z.  Those three programs may represent different tanker aircraft 
platforms.  Appendix C provides a discussion of the Boeing KC-767A Tanker 
aircraft report and the Air Force actions to appropriately implement 
14 recommendations in the report.  Appendix E is a glossary of technical terms 
used in this report. 

KC-X Program.  The KC-X Program is a major Defense acquisition program 
that will provide worldwide, day and night, and adverse weather aerial refueling 
to United States, allied, and coalition military aircraft.  The KC-X aircraft are to 
replace approximately one-third of the warfighting capability provided by the 
current aerial refueling fleet of KC-135 tanker aircraft. The figure on the opposite 
page shows the current KC-135 aerial tanker aircraft. 

KC-X Acquisition Strategy.  The KC-X Program acquisition strategy is focused 
on an existing commercial, Federal Aviation Administration, or equivalent, 
certified transport aircraft modified to meet U.S. Air Force requirements.  Over a 
15- to 20-year period, the Air Force plans to acquire as many as 179 KC-X 
aircraft by competitively procuring as many as 80 commercial-derivative aircraft.  
The Air Force retains an option to acquire at least 99 aircraft from the winner of 
the competitive procurement using a noncompetitive acquisition. Alternatively, 
the Air Force may bypass future KC-X aircraft in favor of a new KC-Y 
competition based on a different aircraft platform. 
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As of April 2007, the system development and demonstration phase of the 
program, which includes the manufacture of four test aircraft, is scheduled to 
begin in the first quarter of FY 2008.  Low-rate initial production is projected to 
begin in FY 2010.  For the first 43 aircraft, the Air Force projects program costs 
to be about $13 billion through FY 2013.    

Timeline of Events.  In August 2005, the Air Force released a request for 
information regarding a replacement aircraft for the KC-135. On September 23, 
2005, the Acting Secretary of the Air Force directed the Air Force to cease all 
KC-X activities until it completed an assessment of the analysis of alternatives 
and coordinated with Congress.  In March 2006, the RAND Corporation 
completed the analysis of alternatives for the Air Force.  On April 13, 2006, the 
Under Secretary of Defense for Acquisition, Technology, and Logistics signed a 
memorandum authorizing the Air Force to resume the requirements and 
acquisition process for a competitive KC-X acquisition.  On January 30, 2007, the 
653rd Aeronautical Systems Squadron (the KC-X Program Office), which is 
responsible for management of the KC-X Program, issued a final request for 
proposal.  Appendix D provides a timeline of events associated with the KC-X 
Program. 

Objectives  

Our audit objectives were to evaluate the overall acquisition strategy of the KC-X 
Program to promote full and open competition and to determine whether DoD 
capability and acquisition requirements had been appropriately established and 
included in the request for proposal for the KC-X Program.  We did not 
specifically comment on the portion of the request received from a member of 
Senator John McCain’s staff that related to passenger and cargo capabilities since 
the Government Accountability Office (GAO) issued a report concerning this 
requirement.  We discuss this GAO report in Appendix B.  See Appendix A for a 
discussion of the scope and methodology and prior coverage related to the 
objectives. 

Review of Internal Controls  

Nonmaterial Internal Control Weaknesses.  We did not identify any material 
weaknesses in the application of internal controls associated with the KC-X 
Program, as defined by DoD Instruction 5010.40, “Managers’ Internal Control 
(MIC) Program Procedures,” January 4, 2006.  However, we did identify 
nonmaterial internal control weaknesses associated with the noncompetitive 
portion of the KC-X aircraft acquisition and with the issuance of improper DoD 
information assurance certification and accreditation guidance. 

KC-X Program.  The Air Force did not fully implement internal controls 
outlined in the Federal Acquisition Regulation (FAR), Subpart 7.105, “Contents 
of Written Acquisition Plans”; and FAR, Subpart 15.403-4, “Requiring Cost or 
Pricing Data,” relating to follow-on contracts.  Specifically, the acquisition 
strategy for the KC-X Program did not address the specific actions needed to 
acquire the noncompetitive portion of the KC-X aircraft acquisition to ensure that 
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it receives a fair and reasonable price.  Implementing Recommendation A. will 
improve Air Force contract procedures for the noncompetitive portion of the 
KC-X aircraft acquisition.   

DoD Information Assurance Guidance.  Although the internal controls 
outlined in DoD Directive 5025.1, “DoD Directives System,” July 14, 2004, 
clearly indicated the requirement for coordinating proposed DoD issuances and 
cancellations, the Assistant Secretary of Defense for Networks and Information 
Integration/DoD Chief Information Officer did not fully comply with them before 
issuing the DoD Information Assurance Certification and Accreditation Process 
(DIACAP) interim guidance.  Specifically, the Assistant Secretary did not 
properly coordinate proposed DIACAP guidance and submit that guidance to the 
Director, Administration and Management for review, coordination, and approval.  
Implementing Recommendation B.1. will avoid confusion as to which 
information assurance certification and accreditation guidance the DoD and 
contractor personnel should use when establishing information assurance 
requirements for programs.   
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A.  Acquisition of the KC-X Aerial 
Refueling Tanker  

To overcome the deficiencies and shortcomings in the previous leasing 
acquisition strategy for the Boeing KC-767A Tanker aircraft, the 
Air Force changed from a sole-source to a competitive procurement 
acquisition strategy.  To ensure full and open competition, the acquisition 
strategy for the KC-X Program provides for the Air Force to competitively 
contract for as many as 80 commercial derivative aircraft of the intended 
procurement of 179 KC-X tanker aircraft.  In addition, the Air Force 
appropriately established and included capabilities and DoD acquisition 
requirements, including systems engineering, in the KC-X request for 
proposal.  Although the Air Force planned to compete the KC-X tanker 
aircraft and appropriately establish capabilities and DoD acquisition 
requirements, we identified the following issue concerning the 
noncompetitive procurement for 99 of the intended 179 aircraft. 

The Air Force did not have an approach for ensuring price reasonableness 
for the remaining acquisition of 99 KC-X aircraft.  The Air Force planned 
to acquire those aircraft as early as FY 2016 using a noncompetitive 
procurement action with the winner of the initial competition.  In doing so, 
the Air Force did not include in the KC-X acquisition strategy a 
requirement to obtain accurate, complete, and current cost and pricing data 
to determine the reasonableness of the contractor’s proposed price for the 
noncompetitive portion of the KC-X aircraft acquisition.  As a result, the 
Air Force may not be in a position to effectively evaluate the 
reasonableness of the contractor’s proposed price for the 99 KC-X 
aircraft. 

Competitive Procurement Acquisition Strategy  

Full and Open Competition, Systems Engineering, Capability Requirements, 
Policy.  DoD Directive 5000.1, “The Defense Acquisition System,” May 12, 
2003; DoD Instruction 5000.2, “Operation of the Defense Acquisition System,” 
May 12, 2003; Chairman of the Joint Chiefs of Staff Instruction 3170.01E, “Joint 
Capabilities Integration and Development System,” May 11, 2005; and FAR, 
Subpart 6.1, “Full and Open Competition;” provide guidance on systems 
engineering, system development and demonstration documentation, capability 
requirements, and full and open competition, respectively.  

DoD Directive 5000.1.  DoD Directive 5000.1 requires acquisition 
programs to be managed by applying a systems engineering approach that 
optimizes system performance and minimizes ownership costs.   

DoD Instruction 5000.2.  DoD Instruction 5000.2 identifies documents 
that support the system development and demonstration decision review, such as 
the initial capabilities document and the capability development document.  
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Joint Chiefs of Staff Instruction.  Chairman of the Joint Chiefs of Staff 
Instruction 3170.01E states that the Joint Requirements Oversight Council is the 
final validation and approval authority for capability development documents for 
programs that have the potential for joint interest.   

Federal Acquisition Regulation.  FAR, Subpart 6.1 prescribes the policy 
and procedures that are to be used to promote and provide for full and open 
competition. 

Full and Open Competition.  To ensure full and open competition and to 
eliminate impediments to competition, the acquisition strategy for the KC-X 
Program provides for the Air Force to competitively contract for as many as 
80 commercial derivative aircraft of the intended procurement of 179 KC-X 
tanker aircraft.  Consistent with FAR, Subpart 6.101, the KC-X Program Office 
promoted full and open competition in soliciting offers in its request for proposal 
for as many as 80 commercial derivative aircraft as described in the KC-X 
acquisition strategy.  The competitive procurement acquisition strategy corrects 
the deficiencies in the previous leasing acquisition strategy for the Boeing 
KC-767A Tanker aircraft. 

Appropriately Establishing Requirements.  The KC-X Program Office 
appropriately established and included capabilities requirements in the KC-X 
request for proposal.  The Air Force established those capabilities requirements 
through the Joint Capabilities Integration and Development System process in 
accordance with Chairman of the Joint Chiefs of Staff Instruction 3170.01E.  The 
Air Force documented those capabilities in the initial capabilities document and 
the capability development document in accordance with DoD Instruction 5000.2.  
In addition, the KC-X Program Office properly established and included DoD 
acquisition requirements, including systems engineering, in the request for 
proposal to transform the capability requirements into an operationally effective 
and suitable system, in accordance with DoD Directive 5000.1 and DoD 
Instruction 5000.2.    

Cost and Pricing Data  

Acquisition Plan and Cost and Pricing Data Policy.  FAR, Subpart 7.105, 
“Contents of Written Acquisition Plans,” stipulates the contents of acquisition 
plans.  FAR, Subpart 15.403-4, “Requiring Cost or Pricing Data,” requires the 
contracting officer to obtain cost or pricing data only if the contracting officer 
concludes that an exception does not apply.  Unless an exception applies, cost or 
pricing data are required before the award of any negotiated contract that is 
expected to exceed the current threshold of $650,000. 

Cost and Pricing Data for the Sole-Source Acquisition.  The Air Force planned 
to competitively contract for as many as 80 aircraft out of a total of 179 KC-X 
tanker aircraft and award that contract to one contractor.  For the remaining 
acquisition of at least 99 KC-X aircraft, the Air Force intended to award a 
contract for the KC-X aircraft using a noncompetitive arrangement to the same 
contractor.   
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However, the Air Force did not have an approach for ensuring accurate, complete, 
and current cost and pricing data for the noncompetitive portion of the KC-X 
aircraft acquisition.   

The Air Force planned to acquire the noncompetitive portion of the KC-X aircraft 
acquisition as early as FY 2016 with the winner of the initial competition, which 
is anticipated for the first quarter of FY 2008.   In doing so, the Air Force did not 
include the following in the KC-X acquisition strategy, which is also the 
acquisition plan.   

• The acquisition approach for the noncompetitive portion of the KC-X 
aircraft acquisition, in accordance with FAR Subpart 7.105 

• A requirement to obtain accurate, complete, and current cost and 
pricing data to determine the reasonableness of the contractor’s 
proposed price for the noncompetitive portion of the KC-X aircraft 
acquisition, in accordance with FAR, Subpart 15.403-4 

Effect of Not Updating the Acquisition Strategy.  Without updating the 
acquisition strategy to include an approach for obtaining accurate, complete, and 
current cost and pricing data for the noncompetitive portion of the KC-X aircraft 
acquisition, the Air Force cannot: 

• ensure that it accomplishes program objectives and contractual 
requirements within resource constraints, and 

• evaluate price reasonableness to determine a fair and reasonable price.   

Conclusion  

To ensure that the Air Force obtains accurate, complete, and current cost and 
pricing data for the noncompetitive portion of the KC-X aircraft acquisition, the 
KC-X Program Office must update the KC-X acquisition strategy.  Specifically, 
the update to the acquisition strategy should provide guidance for the acquisition 
approach beyond the initial request for proposal in accordance with FAR, 
Subpart 7.105, “Contents of Written Acquisition Plans.”  The additional guidance 
should include a requirement to obtain certified cost and pricing data from the 
winning contractor to ensure that the Air Force receives a fair and reasonable 
price for the future noncompetitively acquired KC-X aircraft, in accordance with 
the FAR, Subpart 15.403-4, “Requiring Cost or Pricing Data.” 

Management Comments on the Finding  

The Assistant Secretary of the Air Force (Acquisition) concurred with the finding 
and stated that the Air Force KC-X Program Office will make appropriate 
changes to the specified documents at the first opportunity.  For the complete text 
of the Assistant Secretary’s comments, see the Management Comments section of 
the report. 
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Recommendations, Management Comments, and Audit 
Response  

A.  We recommend that the Program Director, 653rd Aeronautical Systems 
Squadron (KC-X Program Office) update the acquisition strategy for the 
KC-X Aerial Refueling Tanker Aircraft Program to include guidance for the 
noncompetitive portion of the KC-X aircraft acquisition, in accordance with 
Federal Acquisition Regulation, Subpart 7.105, “Contents of Written 
Acquisition Plans.”  The additional guidance in the acquisition strategy 
should include a requirement to obtain certified cost and pricing data from 
the winning contractor for the future noncompetitive portion of the KC-X 
aircraft acquisition, in accordance with the Federal Acquisition Regulation, 
Subpart 15.403-4, “Requiring Cost or Pricing Data.” 

Air Force Comments.  The Assistant Secretary of the Air Force (Acquisition) 
concurred with the recommendation.  She stated that, consistent with the request 
for proposal, all contracts will include all required FAR clauses in accordance 
with FAR 15.403-4 to ensure that cost and pricing data are obtained for new 
aircraft and any modifications.  The Assistant Secretary also stated that the KC-X 
Program Office will satisfy the finding by including this detailed information in 
the Acquisition Strategy Report update for milestone decision to enter the system 
development and demonstration phase of the acquisition process, anticipated by 
the end of 2007.  For the complete text of the Assistant Secretary’s comments, see 
the Management Comments section of the report. 

Audit Response.  The Assistant Secretary’s comments are fully responsive and 
meet the intent of our recommendation.   
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B.  Properly Establishing Information 
Assurance Guidance  

The KC-X Program Office was not able to include consistent information 
assurance requirements in the KC-X capability development document, 
acquisition strategy, and request for proposal.  The lack of consistent 
information occurred because the Assistant Secretary of Defense for 
Networks and Information Integration/DoD Chief Information Officer 
issued interim information assurance guidance without the proper 
coordination and approval of the Director, Administration and 
Management.  The interim guidance, DIACAP, was to supersede guidance 
on the DoD Information Technology Security Certification and 
Accreditation Process (DITSCAP).  However, DITSCAP remains the 
official DoD information assurance guidance until the DIACAP guidance 
is properly coordinated and approved in accordance with DoD policy. 

Information Assurance Policy  

DoD Directive 5025.1.  DoD Directive 5025.1, “DoD Directives System,” 
July 14, 2004, provides policy and responsibilities governing DoD directives, 
instructions, and publications.  The Directive requires the Director, 
Administration and Management, to review, coordinate, and approve DoD 
issuances. 

DoD Instruction 5200.40.  DoD Instruction 5200.40, “DoD Information 
Technology Security Certification and Accreditation Process (DITSCAP),” 
December 30, 1997, requires the Heads of the DoD Components to implement the 
DITSCAP for security certification and accreditation of DoD Component and 
DoD contractor information technology systems and networks. 

Information Assurance Requirements  

Consistent Information Assurance Requirements.  The KC-X Program Office 
did not include consistent information assurance requirements in the KC-X 
capability development document, the acquisition strategy, and the request for 
proposal.  Specifically, the Capability Development Document, December 27, 
2006, requires the system to be certified and accredited in accordance with 
DITSCAP but also references DIACAP.   However, the Acquisition Strategy, 
January 19, 2007, and the Final Request for Proposal, January 30, 2007, stipulate 
that DIACAP be followed exclusively for certification and accreditation.  Those 
inconsistent information assurance requirements occurred because of improperly 
coordinated interim DIACAP guidance issued by the Assistant Secretary of 
Defense for Networks and Information Integration/DoD Chief Information 
Officer. 

Properly Coordinating Interim Guidance.  The Assistant Secretary of Defense 
for Networks and Information Integration/DoD Chief Information Officer issued 
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interim information assurance guidance without proper coordination and approval 
of the Director, Administration and Management.  Specifically, on July 6, 2006, 
the Assistant Secretary issued a memorandum, “Interim Department of Defense 
(DoD) Information Assurance (IA) Certification and Accreditation (C&A) 
Process Guidance,” that established interim guidance, including a draft 
instruction, for the DIACAP.  The Assistant Secretary stated that the interim 
guidance superseded the DITSCAP and established procedures for information 
assurance certification and accreditation of DoD information systems to identify, 
implement, and manage information assurance capabilities and services. 

DoD Directive 5025.1 requires proposed DoD issuances and cancellations to be 
formally coordinated with Heads of DoD Components to solicit their views.  In 
addition, the Directive requires issuances to be coordinated with the DoD General 
Counsel; the DoD IG; and approved by the Director, Administration and 
Management at the Washington Headquarters Services.  On August 2, 2006, a 
representative for the Washington Headquarters Services sent an e-mail to the 
Office of the Assistant Secretary of Defense for Networks and Information 
Integration stating that the DIACAP interim guidance could not supersede the 
DITSCAP guidance because the Office of the Assistant Secretary did not properly 
coordinate the interim guidance in accordance with DoD Directive 5025.1.   

According to a representative from Washington Headquarters Services, until the 
DIACAP interim guidance or the proposed draft instruction is reviewed, 
coordinated, and approved by the Director, Administration and Management, 
DITSCAP remains the official DoD information assurance certification and 
accreditation policy.   

Effect of Improper Information Assurance Guidance  

Issuance of information assurance guidance before proper coordination, approval, 
and implementation, could place systems, such as the KC-X, at a greater risk of 
loss, misuse, or unauthorized access to or modification of the information 
contained in the systems.   

Conclusion  

To ensure consistent information assurance certification and accreditation 
guidance within the DoD, the Director, Administration and Management must 
approve guidance that has been properly coordinated with the Assistant Secretary 
of Defense for Networks and Information Integration/DoD Chief Information 
Officer and other DoD Components. 

Because the Director, Administration and Management must approve any official 
DoD information assurance certification and accreditation policy, the KC-X 
Program Office should revise the applicable KC-X contracting documents to 
reference only the Director Administration and Management approved 
information assurance guidance. 
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Management Comments on the Finding  

Air Force Comments.  The Assistant Secretary of the Air Force (Acquisition) 
concurred with the finding and stated that the Air Force KC-X Program Office 
will make appropriate changes to the specified documents at the first opportunity.  
For the complete text of the Assistant Secretary’s comments, see the Management 
Comments section of the report. 

Assistant Secretary of Defense for Networks and Information Integration 
Comments.  Although not required to comment, the Senior Information 
Assurance Officer, Office of the Assistant Secretary of Defense for Networks and 
Information Integration/ DoD Chief Information Officer stated that the KC-X 
request for proposal was not inconsistent as it specifically identified DIACAP as 
the method for certification and accreditation.  The Senior Information Assurance 
Officer stated that interim DIACAP guidance resulted in multiple information 
assurance benefits.  The Senior Information Assurance Officer disagreed with 
finding statements that issuance of information assurance guidance before proper 
coordination, approval, and implementation, could place systems, such as the 
KC-X, at a greater risk of loss, misuse, or unauthorized access.  For the complete 
text of the Senior Information Assurance Officer’s comments, see the 
Management Comments section of the report. 

Audit Response.  As noted in the finding, the KC-X Capability Development 
Document required the system to use DITSCAP guidance for certification and 
accreditation, thus clearly conflicting with the DIACAP requirement in the 
request for proposal.  The Assistant Secretary of Defense for Networks and 
Information Integration/DoD Chief Information Officer issuance of the interim 
DIACAP guidance was contrary to DoD Policy as the Director, Administration 
and Management, must approve any official DoD information assurance 
certification and accreditation policy after proper coordination in accordance with 
DoD Directive 5025.1.   

Recommendations, Management Comments, and Audit 
Response  

B.1.  We recommend that by August 1, 2007, the Director, Administration 
and Management, according to his authority, and in coordination with the 
Assistant Secretary of Defense for Networks and Information 
Integration/DoD Chief Information Officer: 

a.  Issue formal authoritative information assurance policy in 
accordance with DoD Directive 5025.1, “DoD Directives System,” July 14, 
2004, or 

b.  Issue guidance to the Air Force regarding applicable information 
assurance certification and accreditation processes for inclusion in its KC-X 
contractual documents.  
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Director, Administration and Management Comments.  The Director did not 
comment on the recommendation.  We request that the Director provide 
comments in response to the final report.   

Assistant Secretary of Defense for Networks and Information Integration/ 
DoD Chief Information Officer Comments.  Although not required to 
comment, the Senior Information Assurance Officer, Office of the Assistant 
Secretary of Defense for Networks and Information Integration/ DoD Chief 
Information Officer stated that the Principal Staff Assistants are responsible for 
preparing, coordinating, and approving instructions within their areas of 
responsibility and that the recommendation should be redirected.   

Audit Response.  We disagree that the recommendation should be redirected 
because the Director, Administration and Management is the issuing authority in 
accordance with DoD Directive 5025.1.  The current interim DIACAP guidance is 
presently being coordinated within DoD under DoD Directive 5025.1.  The 
coordination process has yet to be completed.  

B.2.  We recommend that the Assistant Secretary of the Air Force 
(Acquisition) revise the applicable KC-X contractual documents to ensure 
consistency with the Director, Acquisition and Management approved 
information assurance policy as established in Recommendation B.1. 

Air Force Comments.  The Assistant Secretary of the Air Force (Acquisition) 
concurred with the recommendation and stated that the Air Force will ensure 
compliance with approved information assurance policy as established in 
Recommendation B.1.  For the complete text of the Assistant Secretary’s 
comments, see the Management Comments section of the report. 

Audit Response.  The Assistant Secretary’s comments are fully responsive and 
meet the intent of our recommendation.   
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Appendix A.  Scope and Methodology  

On December 19, 2006, a member of Senator John McCain’s staff requested that 
we independently review and advise him on whether the Air Force request for 
proposal for an aerial tanker replacement contained impediments to competition 
and whether the request for proposal included capability or operational 
requirements for aircraft refueling and cargo transport.  To accomplish the staff 
request and the audit objectives, we reviewed the following documentation and 
information dated from February 2004 through February 2007.  

• Program documents including the Initial Capabilities Document, 
April 27, 2005; the Analysis of Alternatives for KC-135 
Recapitalization, March 2006; the Objectivity Assessment of AoA for 
KC-135 Recapitalization, March 2006; the Tanker Acquisition 
Replacement Acquisition Decision Memorandum, April 13, 2006; the 
Draft Test and Evaluation Master Plan, November 29, 2006; the 
Capability Development Document, December 27, 2006; the 
Statement of Objectives, December 11, 2006; the Draft Acquisition 
Strategy, December 15, 2006; the KC-X Market Research 
Consolidated Report, December 22, 2006;  the Acquisition Strategy, 
Version 03.2, January 19, 2007;  the KC-X Acquisition Strategy Panel 
Minutes, January 29, 2007; the System Requirements Document, 
January 25, 2007;  and the Draft Systems Engineering Plan, 
February 8, 2007.  

• Contractual documents for the KC-X, including the Source Selection 
Plan, January 30, 2007; the Draft Request for Proposal, September 25, 
2006; the Draft Request for Proposal, December 15, 2006; and the 
Final Request for Proposal, January 30, 2007. 

• Acting Under Secretary of Defense for Acquisition, Technology, and 
Logistics Memorandum, “Analysis of Alternatives (AoA) Guidance 
for KC-135 Recapitalization,” February 24, 2004; Acting Under 
Secretary of Defense for Acquisition, Technology, and Logistics 
Memorandum, “KC-135 Recapitalization Analysis of Alternatives,” 
February 28, 2005; and Under Secretary of Defense for Acquisition, 
Technology, and Logistics Memorandum, “Tanker Replacement 
Acquisition Decision Memorandum (ADM),” April 13, 2006. 

• Congressional documents, including the FY 2005 Department of 
Defense Appropriation Act, Section 8132, “Tanker Replacement 
Transfer Fund.”  

• Management principles and mandatory policies for acquisition 
programs in DoD Directive 5000.1, DoD Instruction 5000.2, the 
Defense Acquisition Guidebook, the FAR, and management control 
provisions and key internal controls in Air Force policy. 

We also contacted the staffs of the Offices of the Under Secretary of Defense for 
Acquisition, Technology, and Logistics; the Assistant Secretary of Defense for 
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Networks and Information Integration/DoD Chief Information Officer; the 
Air Mobility Command; the Assistant Secretary of the Air Force (Acquisition); 
the Director, Operational Test and Evaluation; the Director, Administration and 
Management; the Director, the Program Analysis and Evaluation; the DoD Cost 
Analysis Improvement Group; the General Counsel, Department of the Air Force; 
the Program Executive Officer for Aircraft; the Deputy Chief of Staff for Air and 
Space Operations; the Program Director, 653rd Aeronautical Systems Squadron 
(KC-X Program Office); the Government Accountability Office (GAO); the 
RAND Corporation; and the Institute for Defense Analyses.  We contacted those 
staff, as applicable, to  

• evaluate the program management and procurement decision process 
used by the Air Force Acquisition Executive, the Program Executive 
Officer, and the contracting officer; 

• evaluate the acquisition strategy and process based on criteria set forth 
in the DoD 5000 series, the FAR, and Air Force policy; 

• evaluate the request for proposal for limitations in promoting 
competition; 

• compare the request for proposal to the capability development 
document for the KC-X Program to determine whether the request for 
proposal adequately communicated Air Force requirements to 
prospective contractors; 

• review the acquisition strategy to determine whether it included the 
required elements of an acquisition plan; 

• review KC-X funding documentation to determine whether contractual 
options were constrained by funding availability; 

• evaluate whether the Air Force implemented corrective actions on 
14 outstanding recommendations made in DoD Inspector General (IG) 
Report No.  D-2004-064, “Acquisition of the Boeing KC-767A Tanker 
Aircraft,” March 29, 2004 (see Appendix C for a discussion of the 
recommendations and corrective action); 

• develop a matrix to verify the requirements flow from the initial 
capabilities document to the capability development document to the 
system requirements document and to the final request for proposal; 

• compare the systems engineering section of the request for proposal to 
guidance in the Defense Acquisition Guidebook; 

• evaluate the test and evaluation master plan to determine whether it 
included required tests for developmental and operational test and 
evaluation; 

• evaluate information assurance requirements for complying with DoD 
policy; 
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• review the DoD policies concerning the DITSCAP and the DIACAP 
implementation; 

• assess whether the Air Force adequately addressed capability, 
acquisition requirements, and systems engineering in the request for 
proposal; 

• assess systems engineering process that the KC-X Program Office 
administered; and 

• assess the Air Mobility Command’s Combined Mating and Ranging 
Planning System model at Scott Air Force Base, Illinois.   

We performed this audit from December 2006 through April 2007 in accordance 
with generally accepted government auditing standards.  Those standards require 
that we plan and perform the audit to obtain sufficient, appropriate evidence to 
provide a reasonable basis for our findings and conclusions based on our audit 
objectives.  Except for the following audit scope limitations, we believe that the 
evidence obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives. 

Limitations to Audit Scope.  We did not obtain or evaluate detailed Air Force 
supporting documentation for the KC-X Program analysis of alternatives, 
including cargo transport, because of the concurrent Government Accountability 
Office review of the analysis of alternatives (see Prior Coverage below and 
Appendix B).  In addition, because of time limitations, we neither assessed the 
Air Mobility Command’s Combined Mating and Ranging Planning System model 
nor simulated, using modeling techniques, a mixed fleet of Airbus 330, 
Airbus 340, Boeing 767, and Boeing 777 aircraft to determine the actual cost 
savings and capabilities associated with such a fleet.  Further, we did not assess 
the Joint Capabilities Integration and Development System process for 
generation, validation, and approval of the initial capabilities document and the 
capability development document because of time constraints.  

Limitation to Auditor Independence.  The Office of the DoD IG commented on 
the language to be included in the proposed DoD instruction pertaining to 
DIACAP.    

Use of Computer-Processed Data.  We did not use computer-processed data to 
perform this audit.  

Use of Technical Assistance.  The Technical Assessment Directorate, Office of 
the Deputy IG for Policy and Oversight determined whether the Air Force 
appropriately established and included DoD capability and acquisition 
requirements in the request for proposal for the KC-X Program.    

Government Accountability Office High-Risk Area.  The GAO has identified 
several high-risk areas in DoD.  This report provides coverage of the DoD 
Weapon Systems Acquisition high-risk area.  
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Prior Coverage  

During the last 5 years, the GAO has issued one report addressing the KC-X 
Program.  Although the DoD IG has not issued any reports that specifically 
discuss the KC-X Program, the Air Force implemented recommendations from a 
previous audit of the Air Force aerial tanker lease in the acquisition strategy for 
the KC-X Program.  Unrestricted GAO reports can be accessed over the Internet 
at http://www.gao.gov.  Unrestricted DoD IG reports can be accessed at 
http://www.dodig.mil/audit/reports. 

GAO  

GAO Report No.  GAO-07-367R, “Defense Acquisitions: Air Force Decision to 
Include a Passenger and Cargo Capability in Its Replacement Refueling Aircraft 
Was Made without Required Analyses,” March 6, 2007.  See Appendix B for a 
discussion of this report. 

DoD IG  

DoD IG Report No.  D-2004-064, “Acquisition of the Boeing KC-767A Tanker 
Aircraft,” March 29, 2004.  See Appendix C for a discussion of this report and the 
Air Force implementation of the associated recommendations in the KC-X 
Program. 

http://www.gao.gov/
http://www.dodig.mil/audit/reports
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Appendix B.  Government Accountability Office 
Report  

Passenger and Cargo Capability.  On March 6, 2007, the GAO issued Report 
No. GAO-07-367R, “Defense Acquisitions: Air Force Decision to Include a 
Passenger and Cargo Capability in Its Replacement Refueling Aircraft Was Made 
Without Required Analyses,” stating that military decision makers approved the 
passenger and cargo capability as a requirement without supporting analysis 
identifying the need or associated risk.  The Air Force proposal for a replacement 
refueling aircraft included a passenger and cargo capability without identifying an 
associated gap, shortfall, or redundant capability.  The GAO stated that, according 
to mandatory Air Force implementing guidance, analyses supporting the decision-
making process should assess a capability based on the effects it seeks to generate 
and the associated operational risk of not having it.  The GAO concluded that 
Air Force supporting analyses determined neither a need nor a risk with regard to 
a passenger and cargo capability.  The GAO recommended that the Secretary of 
Defense: 

• direct the Secretary of the Air Force to accomplish the required 
analyses that evaluate the proposed passenger and cargo capability to 
determine whether there was a gap, shortfall, or redundancy; assess the 
associated risk; and then submit such documentation to the Joint 
Requirements Oversight Council for validation; and 

• once those analyses are completed, direct the Chairman, Joint Chiefs 
of Staff, to formally notify the Under Secretary of Defense for 
Acquisition, Technology, and Logistics that such analyses have been 
completed as required before certification of the program to Congress. 

DoD disagreed with conducting the required analyses to establish whether a gap, 
shortfall, or redundancy existed and to assess risks associated with the proposed 
passenger and cargo capability in the replacement refueling aircraft.  DoD stated 
that through the Joint Capabilities Integration and Development System process, 
the Air Force presented an analysis and rationale for the passenger and cargo 
capability.  DoD further stated that its Joint Requirements Oversight Council and 
the Air Force concluded that the analysis was sufficient justification for the 
capability and that the Joint Requirements Oversight Council validated the 
requirement.   

DoD agreed with the GAO recommendation to formally notify the Under 
Secretary of Defense for Acquisition, Technology, and Logistics once the 
required analyses have been completed.  DoD stated that the Under Secretary of 
Defense for Acquisition, Technology, and Logistics will consider whether the 
Joint Requirements Oversight Council has accomplished its duties with respect to 
the program, including an analysis of the operational requirements of the 
program.  DoD also stated that the Department would again review the 
justification for a passenger and cargo capability prior to making a decision to 
initiate the acquisition program. 
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In response to the DoD comments, GAO suggested that Congress require that: 

• in addition to the certification described by section 2366a of title 10, 
United States Code, the Under Secretary of Defense for Acquisition, 
Technology, and Logistics make a specific certification that the 
Air Force had employed a sound, traceable, and repeatable process 
producing analyses that determined whether there was a gap, shortfall, 
or redundancy and assessed the associated risk with regard to 
passenger and cargo capability for the KC-135 Recapitalization; and 

• consistent with service policy, those analyses are made available to the 
Joint Requirements Oversight Council before the Under Secretary’s 
certification of the program according to section 2366a of title 10, 
United States Code. 

Analysis of Alternatives.  The GAO plans to complete a review of the KC-X 
tanker analysis of alternatives and report the results in early summer 2007. 
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Appendix C.  Recommendations Made to the 
Air Force in a Previous DoD 
Inspector General Report on the 
Tanker Aircraft  

On March 29, 2004, we issued DoD Inspector General (IG) Report 
No. D-2004-064, “Acquisition of the Boeing KC-767A Tanker Aircraft,” stating 
that the Air Force used an inappropriate procurement strategy and demonstrated 
neither best business practices nor prudent acquisition procedures to provide 
sufficient accountability for the Boeing KC-767A Tanker Program.   

Based on our findings, we recommended that DoD not proceed with the program 
until it resolves issues pertaining to the procurement strategy, acquisition 
procedures, and statutory requirements.  We also recommended that the Deputy 
Secretary of Defense consider the following options. 

• After implementation of audit recommendations to resolve contracting 
and acquisition issues, proceed with the sole-source acquisition of the 
Boeing KC-767A Tanker Program for 100 or fewer aircraft (Option 1). 

• Initiate a new major Defense acquisition program based on the results 
of an analysis of alternatives for military tanker aircraft (Option 2). 

• Implement a mix of Option 1 for some of the tankers and Option 2 for 
subsequent tankers. 

On April 27, 2006, we requested that the Air Force provide comments on 14 open 
recommendations from the report. 

On December 20, 2006, Air Force staff met with staff from the DoD IG to discuss 
the current status of actions to implement the open recommendations in DoD IG 
Report No.  D-2004-064, “Acquisition of the Boeing KC-767A Tanker Aircraft,” 
March 29, 2004.  In addition, to the current status, the Air Force staff provided an 
overview of the acquisition strategy for the KC-X tanker aircraft acquisition. 

On December 22, 2006, the DoD IG issued a memorandum, “Followup on OIG 
Report No. D-2004-064, ‘Acquisition of the Boeing KC-767A Tanker Aircraft,’ 
March 29, 2004,” requesting that the Air Force provide an updated status report 
on the implementation of the open recommendations. 

On March 15, 2007, the Assistant Secretary of the Air Force (Acquisition) issued 
a memorandum, “Follow-up on OIG Report D-2004-064, ‘Acquisition of the 
Boeing KC-767A Tanker Aircraft,’ March 29, 2004,” that addressed actions taken 
or planned to be taken to implement the 14 recommendations.  Those actions met 
the intent of our recommendations, as shown in the following chart. 
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IG Recommendation Air Force Response 

1.  To discontinue the commercial item 
procurement strategy and replace it 
with a strategy that will use cost or 
fixed-price incentive contracts which 
would require Boeing to provide cost or 
pricing data as appropriate. 

1.  Final Request for Proposal, 
January 30, 2007, contains cost-plus-
incentive fee/award fee contract for 
system development and demonstration 
and fixed-price-incentive fee for low 
rate initial production and production of 
the tanker aircraft. 

2.  Not use a fixed-price contract for 
development of the Boeing KC-767A 
Tanker aircraft and obtain cost or 
pricing data from Boeing to determine 
fair and reasonable prices for the 
Boeing KC-767A Tanker aircraft 
development work. 

2.  Contract will be cost-plus-incentive 
fee/award fee contract for system 
design and development and will 
require cost or pricing data in 
accordance with FAR, Subpart 15.403.  

3.  Not use a fixed-price contract for 
modification of the Boeing KC-767A 
Tanker aircraft and obtain cost or 
pricing data from Boeing to determine a 
fair and reasonable price for the Boeing 
KC-767A Tanker aircraft modification 
work. 

3.  Contract will be cost-plus-incentive 
fee/award fee contract for system 
development and demonstration and 
will require cost or pricing data in 
accordance with FAR, Subpart 15.403. 

4.  Require that the Air Force comply 
with DoD Directive 7600.2, “Audit 
Policies,” March 20, 2004, and contact 
the DoD IG for review and approval, as 
appropriate, before contemplating using 
non-Federal audit services in any 
contract.   

4.  Will comply with DoD IG 
recommendation and it is addressed in 
the acquisition strategy. 

5.  Require that the Defense Contract 
Audit Agency be used for the audit 
services in negotiated contracts for the 
Boeing KC-767A Tanker Program. 

5.  Air Force will use Defense Contract 
Audit Agency for audit services for the 
tanker program. 

6.  Not use a fixed-price contract for 
logistics support of the tanker program 
until an adequate baseline cost has been 
established and obtain cost or pricing 
data from Boeing to determine a fair 
and reasonable price for the integrated 
fleet support.     
 
 

6.  Air Force using fixed-price 
incentive fee contracts for interim 
logistics support and plans to transition 
to organic support. 
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7.  Perform appropriate benchmarking 
of “performance aircraft availability” 
rates for other comparable aircraft 
systems before negotiating availability 
requirements in any contract for 
logistics support of the tanker program. 

7.  The System Requirements 
Document, January 25, 2007, specifies 
operational availability measures to be 
used based on other Air Mobility 
Command platforms. 

8.  Comply with statutory requirements 
in the National Defense Authorization 
Act for FY 2004; section 2464, title 10, 
United States Code, “Core Logistics 
Capability”; and the Strom Thurmond 
National Defense Authorization Act for 
Fiscal Year 1999 requiring analyses of 
the costs and benefits of organic or 
contractor support core logistics 
requirements, performance-based 
logistics, and contract length and notify 
Congress of its decision before 
selecting an integrated fleet support 
provider for the tanker program. 

8.  Air Force will conduct a business 
case analysis using applicable Source 
of Repair Assignment Process policy 
and instruction. 

9.  Establish a process to develop a 
performance metric for verifying that 
the Boeing KC-767A Tanker aircraft 
will meet the 40-year service life to 
satisfy warfighting requirements. 

9.  Offerors’ proposals will be 
evaluated during source selection for 
their approach.  The Final Request for 
Proposal requires the implementation of 
the Aircraft Structural Integrity 
Program. 

10.  Revise the system specifications 
for the Boeing KC-767A Tanker 
contracts to include a requirement for 
protective measures to control corrosion 
in the tanker aircraft. 

10.  Corrosion control plan required in 
the Final Request for Proposal and each 
offeror’s approach to corrosion control 
will be evaluated during source 
selection. 

11.  Revise the system specifications 
for the Boeing KC-767A Tanker 
contracts to include requirements in the 
operational requirements document for 
interoperability with other systems, 
integration of secure communications, 
and combat identification. 

11.  The Final Request for Proposal; the 
Capability Development Document, 
December 27, 2006; and the System 
Requirements Document include Net-
Ready key performance parameters.  
The System Requirements Document 
also includes other command, control, 
communication, computers, and 
intelligence requirements. 
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12.  Complete a command, control, 
communication, computers, and 
intelligence support plan for the Boeing 
KC-767A Tanker aircraft to address 
interoperability, supportability, 
information assurance, and sufficiency 
concerns, include it in the statement of 
work before award of the contracts, and 
resolves issues identified by 
implementing the support plan before 
system acceptance testing. 

12.  The Air Force will complete the 
KC-X Information Support Plan before 
the decision to enter the system 
development and demonstration phase 
of the acquisition process. 

13.  Verify that system specifications 
developed for the first spiral of the air 
refueling aircraft contract(s) include at 
least all key performance parameters in 
the operational requirements document. 

13.  All capabilities development 
document key performance parameters 
are addressed in the Final Request for 
Proposal. 

14.  Comply with the statutory 
provisions by conducting operational 
and survivability testing on production 
representative aircraft before 
committing to the production of all 
100 Boeing KC-767A Tanker aircraft. 

14.  Initial operational test and 
evaluation will be conducted in 
accordance with section 139, title 10, 
United States Code, “Director of 
Operational Test and Evaluation;” and 
section 2399, “Operational test and 
evaluation of defense acquisition 
programs.”  The Alternative Live Fire 
Test Plan will be approved by the 
Director, Operational Test and 
Evaluation.  Live Fire Test and 
Evaluation will be conducted in 
accordance with section 2366, title 10, 
United States Code, “Major systems 
and munitions programs: survivability 
testing and lethality testing required 
before full-scale production.”  Initial 
operational test and evaluation testing 
and the associated final report will be 
completed before full-rate production. 
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Appendix D.  KC-X Program Timeline of Events  

The following chart illustrates the KC-X Program timeline of events and depicts 
those events in three timelines.  The keys for all of the timelines are on the left 
side of the chart. 

The timeline at the top of the page, “Requirements,” charts actual events 
associated with KC-X requirements that occurred between February 2004 and 
February 2007.  The timeline includes the Under Secretary of Defense for 
Acquisition, Technology, and Logistics guidance; Joint Requirements Oversight 
Council validation of documents; and Senior Steering Group, RAND, Program 
Analysis and Evaluation, and Institute for Defense Analyses reviews for the 
recapitalization of the KC-135 tanker fleet.    

The timeline in the middle of the page, “Acquisition,” represents actual events 
associated with KC-X acquisition efforts that occurred between September 2005 
and February 2007.  The timeline includes events that led up to the development 
of the acquisition strategy.  

The timeline at the bottom of the page, “Contracting,” represents actual events 
associated with KC-X contracting that occurred between August 2005 and 
February 2007.  The timeline includes events that led up to the release of the 
request for proposal.  
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ASP reviews the acquisition strategy 
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March 2006
IDA determines the AoA final report 
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April 5, 2006
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Analysis of Alternatives Study Plan  July 16, 2004

Acquisition Strategy Draft  December 15, 2006

Analysis of Alternatives  March 2006

Initial Capabilities Document  November 30, 2004

Capabilities Development Document  December 27, 2006

Analysis of Alternatives Drafts

Acquisition Strategy  January 19, 2007

System Requirements Document  January 25, 2007

Source Selection Plan  January 30, 2007

Market Research Plan  April 25, 2005

Market Research Consolidated Report  December 22, 2006

Test and Evaluation Master Plan Draft  November 29, 2006

Request for Proposal Draft  September 25, 2006

Request for Proposal Draft  December 15, 2006

Request for Proposal  January 30, 2007

November 30, 2004
JROC validates ICD

April 2006 - September 2006
Program status updates to SECAF 

result in 25 Sep 06' Draft RFP released to industry

January 2005 December 2007

2006 2007

August 26, 2005
Initial RFI is released 

before completion of AoA

June 9, 2006
Responses from industry 

to RFI released 25 Apr 06'April 25, 2005

December 15, 2006December 22, 2006

Key

KC-X PROGRAM

Acquisition Decision Memorandum  April 13, 2006

September 2, 2005
Deputy Secretary of Defense indicates 

Air Force rescinded initial RFI released in August 2005

Projected Milestone B (SDD)  September 2007

September 12, 2006
Program office directed 
to include wording in 
25 Sep 06' Draft RFP 

indicating intention for 
single contract award 
with right for multiple 

contract award

Industry Days  October 24- 26, 2006

January 30, 2007

Draft RFP contains language for single contract award only 

Nov 29, 2006 - Jan 17, 2007
Discussions between USD(AT&L), 

SECAF, and SAF/AQ result in 
reduction of contract options from 7 to 5

October 2006 - November 2006
Alternate acquisition strategies 

evaluated with multiple briefings 
to SAF/AQ

Systems Engineering Plan Draft  February 8, 2007
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December 27, 2006
JROC validates CDD

Offerors’ Proposals Due  April 2, 2007

Acronym Key

Acquisition Strategy Report

Defense Acquisition Board

Acquisition Strategy Panel

Institute for Defense Analyses

Senior Steering Group

Joint Requirements Oversight Council

Request for Information

Low Rate Initial Production

Capability Development Document

JROC

Full Rate Production
Fixed Price Incentive Firm Target

Cost Plus Incentive Fee            

Under Secretary of Defense for 
Acquisition, Technology, & Logistics       

Analysis of Alternatives

Program Analysis & Evaluation

Initial Capabilites Document

USD(AT&L)

RFI

LRIP

ICD

PA&E

FRP

ASP
AoA

CDD
ASR

DAB
FPIF

CPIF

IDA

System Development & DemonstrationSDD

CSAF

SSG
Secretary of the Air Force

Assistant Secretary of the Air Force (Acquisition)SAF/AQ
Request for ProposalRFP

SECAF               

Chief of Staff,  United States Air Force

Request for Information  April 25, 2006

December 12, 2006
CPIF contract type 
selected for SDD

January 20, 2007
FPIF contract type 

selected for LRIP and FRP

April 25, 2006
Air Force 

re-issues RFI
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Appendix E.  Glossary  

Acquisition Plan.  An acquisition plan is a written document reflecting the 
specific actions necessary to execute the approach established in the approved 
acquisition strategy and contractual documentation.  

Acquisition Strategy.  An acquisition strategy is a business and technical 
management approach designed to achieve program objectives within the 
resource constraints imposed.  It is the framework for planning, directing, 
contracting for, and managing a program.  It provides a master schedule for 
research, development, test, production, fielding, modification, post-production 
management, and other activities essential for program success.  The acquisition 
strategy is the basis for formulating functional plans and strategies.  

Aircraft Structural Integrity Program.  The Aircraft Structural Integrity 
Program consists of a series of disciplined, time-phased actions, procedures, 
analyses, and tests.  When developed and applied, the Program will ensure 
reliable, affordable, and supportable flight vehicle primary and secondary 
structures, and will enhance mission effectiveness and operational suitability 
while minimizing cost and schedule risks.  

Analysis of Alternatives.  The analysis of alternatives is the evaluation of the 
operational effectiveness, operational suitability, and estimated costs of 
alternative systems to meet a mission capability.  The analysis assesses the 
advantages and disadvantages of alternatives being considered to satisfy 
capabilities, including the sensitivity of each alternative to possible changes in 
key assumptions or variables.   

Capability Development Document.  A capability development document 
contains the information necessary to develop a proposed program, normally 
using an evolutionary acquisition strategy.  The capability development document 
outlines an affordable increment of militarily useful, logistically supportable, and 
technically mature capability.  The capability development document should be 
approved before the system development and demonstration decision review.   

Critical Design Review.  A critical design review is conducted to determine 
whether the detailed design satisfies the performance and engineering 
requirements of the development specification; to establish the detailed design 
compatibility among the item and other items of equipment, facilities, computer 
programs and algorithms, and personnel; to assess producibility and risk areas; 
and to review the preliminary product baseline specifications.  A critical design 
review is normally conducted during the system development and demonstration 
phase.   

DoD Components.  DoD Components are the Office of the Secretary of Defense; 
the Military Departments; the Chairman, Joint Chiefs of Staff and Joint Staff; the 
Unified Combatant Commands; the Defense agencies; and DoD field activities.  

Full-and-Open Competition.  Full-and-open competition for a contract means 
that all responsible sources are permitted to compete.  
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Information Assurance.  Information assurance means that information 
operations protect and defend information and information systems by ensuring 
their availability, integrity, confidentiality, authentication, and nonrepudiation.  
Information assurance provides for the restoration of information systems by 
incorporating protection, detection, and reaction capabilities.  

Information Technology.  Information technology is any equipment or 
interconnected system or subsystem of equipment, that is used in the automatic 
acquisition, storage, manipulation, management, movement, control, display, 
switching, interchange, transmission, or reception of data or information by the 
executive agency.  Information technology includes computers, ancillary 
equipment, software, firmware and similar procedures, services (including 
support services), and related resources, including National Security Systems. 

Initial Capabilities Document.  An initial capabilities document describes a 
need for a materiel approach to a specific capability gap.  The initial capabilities 
document defines the gap in terms of the functional area, the relevant range of 
military operations, the desired effects, and time.  It also summarizes the results 
of doctrine, organization, training, materiel, leadership, personnel, and facilities 
analyses; and describes why nonmateriel changes are inadequate to provide the 
desired capability.   

Joint Capabilities Integration and Development System.  The Joint 
Capabilities Integration and Development System supports the Chairman, Joint 
Chiefs of Staff and the Joint Requirements Oversight Council in identifying, 
assessing, and prioritizing joint military capability needs as required by law. 

Joint Requirements Oversight Council.  The Joint Requirements Oversight 
Council validates and approves the Joint Capabilities Integration and 
Development System documents for programs of interest to the Joint 
Requirements Oversight Council.  

Key Performance Parameters.  Key performance parameters are those 
capabilities that are considered to be so significant that failure to meet them can 
be cause for a system to be reevaluated or the program to be reassessed or 
terminated.   

Low-Rate Initial Production.  Low-rate initial production is the first effort of 
the production and deployment phase of the acquisition process.  The purpose of 
this effort is to establish an initial production base for the system, permit an 
orderly ramp-up sufficient to lead to a smooth transition to full-rate production, 
and to provide production-representative articles for initial operational test and 
evaluation and live-fire testing.  

Major Defense Acquisition Program.  A major Defense acquisition program is 
an acquisition program that the Under Secretary of Defense for Acquisition, 
Technology, and Logistics designates as a major Defense acquisition program or 
estimates to require an eventual total expenditure for research, development, test 
and evaluation of more than $365 million in FY 2000 constant dollars or, for 
procurement, of more than $2.19 billion in FY 2000 constant dollars.   
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Request for Proposal.  A request for proposal is a solicitation used in negotiated 
acquisitions to communicate Government requirements to prospective 
contractors.  

Service Acquisition Executive.  Service Acquisition Executives or DoD 
Component Acquisition Executives are Secretaries of the Military Departments or 
the Heads of Agencies, who can delegate that authority.  The Service Acquisition 
Executives are responsible for all acquisition functions within their Military 
Department.  Regarding the Air Force, the Service Acquisition Executive is the 
Assistant Secretary of the Air Force (Acquisition).    

Source of Repair Assignment Process.  The Source of Repair Assignment 
Process is used to determine whether the permanent source for accomplishment of 
a depot level maintenance workload.  

Statement of Objectives.  A statement of objectives is that portion of a contract 
that establishes a broad description of the Government’s required performance 
objectives.   

System Development and Demonstration.  The system development and 
demonstration phase is the third phase of the DoD systems acquisition process, 
which begins after the milestone decision to enter this phase.  This phase consists 
of system integration and system demonstration and contains a design readiness 
review at the conclusion of the system integration effort.  

System Requirements Document.  A system requirements document is a high-
level engineering document that expresses the user’s capability needs as system 
requirements.  For the KC-X Program, the system requirements document 
presents the technical performance required for the replacement tanker aircraft.   

Systems Engineering.  Systems engineering is the overarching process that a 
program team applies to transition from a stated capability to an operationally 
effective and suitable system.  Systems engineering encompasses the application 
of systems engineering processes across the acquisition life cycle and is intended 
to be the integrating mechanism for balanced solutions addressing capability 
needs, design considerations and constraints, as well as limitations imposed by 
technology, budget, and schedule.  

Systems Engineering Plan.  A systems engineering plan is a description of a 
program’s overall technical approach that includes processes, resources, metrics, 
applicable performance incentives, and the timing, conduct, and success criteria 
of technical reviews.  

Test and Evaluation Master Plan.  A test and evaluation master plan documents 
the overall structure and objectives of the test and evaluation program.  It 
provides a framework within which to generate detailed test and evaluation plans, 
and it documents the schedule and resources for the test and evaluation program.  
The test and evaluation master plan identifies the necessary activities for 
developmental test and evaluation, operational test and evaluation, and live-fire 
test and evaluation.  Further, the test and evaluation master plan links program  
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schedule, test management strategy and structure, and required resources with 
critical operational issues, critical technical parameters, and objectives and 
thresholds in the operational requirements document.  
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Appendix F.  Report Distribution  

Office of the Secretary of Defense 

Under Secretary of Defense for Acquisition, Technology, and Logistics 
Director, Acquisition Resources and Analysis 

Under Secretary of Defense (Comptroller)/Chief Financial Officer 
Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Assistant Secretary of Defense for Networks and Information Integration/DoD Chief 
Information Officer 

Director, Operational Test and Evaluation 
Director, Administration and Management 

Director, Washington Headquarters Services 
Director, Program Analysis and Evaluation 

Joint Staff 
Director, Joint Staff 

Director for Force Structure, Resources, and Assessment (J-8) 

Department of the Navy 
Naval Inspector General 
Auditor General, Department of the Navy 

Department of the Air Force 
Commander, Air Mobility Command 
Assistant Secretary of the Air Force (Acquisition) 

Program Executive Officer for Aircraft 
Program Director, 653rd Aeronautical Systems Squadron 

Assistant Secretary of the Air Force (Financial Management and Comptroller) 
General Counsel, Department of the Air Force 
Deputy Chief of Staff for Air and Space Operations 
Auditor General, Department of the Air Force 

Non-Defense Federal Organizations 
Office of Management and Budget 
U.S. Government Accountability Office 
 
 
 
 



 
 

30 

Congressional Committees and Subcommittees, Chairman and 
Ranking Minority Member 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Homeland Security and Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on Defense, Committee on Appropriations 
House Committee on Armed Services 
House Committee on Oversight and Government Reform 
House Subcommittee on Government Management, Organization, and Procurement, 

Committee on Oversight and Government Reform 
House Subcommittee on National Security and Foreign Affairs,  

Committee on Oversight and Government Reform
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